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Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal
agencies; inter-DOE work orders; and work for other Hanford Site contractors.

NOTE: Unless otherwise noted, all information contained herein is as of the end of January 2009.

Schedule/Cost Performance ($M)

c . Peoror | Coror |Actuatcost! c i Cheduie | cost Cost | BudgetAt
urrent Period (FYTD) Work Work of Work |~ e ¢ | variance % | variance $ Variance | Completion
Scheduled | Performed | Performed % (Fr09)
Request for Services (RFSs) $6.5 $6.5 $5.9 $0.0 $0.0 $0.6 $0.1 $21.2
HAMMER RFSs $1.7 $1.7 $1.4 $0.0 $0.0 $0.3 $0.2 $2.2
National Guard Bureau RFSs $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0
WFO Transfers - CHPRC $10.4 $10.4 $13.3 $0.0) $0.0 -$2.9 -$0.3 $36.6
WFO Transfers - WRPS $1.6 $1.6) $1.9 $0.0 $0.0 -$0.3 -$0.2 $4.9
WFO Transfers - CHG Closeout $0.0 $0.0 -$0.1 $0.0 $0.0 $0.1 $0.0 $0.0
WFO Non-Transfers - PNNL $0.7 $0.7 $1.5 $0.0 $0.0  -50.8]  -$1.1 $1.4
WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.1 $0.1
WFO Non-Transfers - AMH $0.1 $0.1 $0.1 $0.0 $0.0 $0.0 -$0.2 $0.2
WFO Non-Transfers - ATL $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.6 $0.1
WFO Non-Transfers - WCH $1.2 $1.2 $1.3 $0.0 $0.0 -$0.1 -$0.1 $2.5
Total Work for Others $22.2 $22.2 $25.3 $0.0 0.0% -$3.0| -13.6% $69.1

Numbers are rounded to the nearest $0.1M.

FYTD Schedule Performance ($0.0M/0.0%): The variance is within threshold; no variance analysis is

required.

FYTD CosT PERFORMANCE (-$3.0 M/-13.6%): The primary cause for the -$3.0M cost variance is the

WFO Transfers - CHPRC. The WFO Transfers - CHPRC consists of various support services (WSCF

Services, Facility Services, and Fleet Services). The services being requested are greater than planned

levels, resulting in a cost variance of ~$-2.9M. FH continues to work with CHPRC procurement to

minimize this type of variance.

15

Performance Analysis

FYTD and Monthly ($M)
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Oct-08 | Nov-08 | Dec-08 | Jan-09 | Feb-09 | Mar-09 | Apr-09 | May-09 | Jun-09 | Jul-09 | Aug-09 | Sep-09
= Monthly BCWS | 3.2 4.2 8.1 6.7 6.6 5.3 6.1 6.3 4.8 5.5 4.7 7.5
C—1Monthly BCWP | 2.2 5.2 8.1 6.7
= Monthly ACWP | 3.0 7.9 6.6 7.7
—=— FYTD BCWS 3.2 7.5 15.5 22.2 28.9 34.1 40.3 46.6 51.4 56.9 61.6 69.1
»—FYTD BCWP 2.2 7.5 15.5 22.2
—o—FYTD ACWP 3.0 10.9 17.5 25.3
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Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to
provide high-level visibility to critical deliverables and specific status on the accomplishment of these
key events. The FY 2009 Enforceable Agreement milestone information provided herein is based

upon the current baseline including RL-approved changes. Changes from month-to-month in both the
total number of milestones to be completed and in the forecast status of upcoming milestones are the

result of Baseline Change Requests approved during the reporting period.

Number Title Type | Due Date A;;::' Fo;:::st Citna:::les n/ts
N/A None due in FY 2009
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